

Brookfield Concord Naval Weapons Station Project Update

Q3/Q4 2024 Priorities

- Submit Initial EDC Application & Term Sheet to Navy
- Determine & report on Specific Plan Consultant selection and progress
- Develop proposed DDA/ DA schedule
- Host Q3 Focused topic workshop & community engagement update

